



**AMREF INTERNATIONAL UNIVERSITY
SCHOOL OF MEDICAL SCIENCES
DEPARTMENT OF NURSING & MIDWIFERY SCIENCES
BACHELOR OF SCIENCE IN NURSING (PRE-SERVICE AND UPGRADING)
END OF TRIMESTER EXAMINATIONS AUGUST 2022**

UNIT CODE: BSN 415 HEALTH PROJECT MANAGEMENT

DATE: 2nd August, 2022

TIME: TWO HOURS START: 9 AM FINISH: 11 AM

INSTRUCTIONS

1. All questions are compulsory

AMREF

SECTION A: MULTIPLE ANSWER QUESTIONS (MCQ) (20 MARKS)

1. Assembling a project team and assigning their responsibilities is done during:
 - a. Initiation phase:
 - b. Planning phase
 - c. Execution phase
 - d. Closure phase
2. The follow up phase of a project includes:
 - a. Mobilization of resources
 - b. Measuring the ongoing project activities
 - c. Developing the budget
 - d. Writing the project report
3. Indicate True (T) or False (F) in the following statements:
 - a. Programs have a larger scope than projects
 - b. The projects and programs in a portfolio must be directly related
4. A project manager:
 - a. Provides opportunities for growth
 - b. Works with employee to set career goals
 - c. Discuss state of work for the project
 - d. Assigns projects to employees
5. A project manager who is open to others' opinions and welcomes their contribution into the decision-making process is defined as a:
 - a. Visionary leader
 - b. Democratic leader
 - c. Authoritarian leader
 - d. Affiliative leader
6. In the decision-making process, setting the criteria involves:
 - a. Asking yourself why a decision is necessary, what needs to be determined
 - b. Ask yourself what needs to be achieved, preserved and avoided by the decision made
 - c. Listing possible causes of action and identifying an alternative that is more significant than the other
 - d. Ranking alternatives on a scale of 1 to 10
7. A critical path is:
 - a. A path that operates from the starting node to the end node.
 - b. A mixture of all the paths
 - c. The longest path
 - d. The shortest path

8. A _____ is a set of activities which are networked in order and aimed towards achieving the goals of a project:
- Project
 - Process
 - Project management
 - Project cycle
9. The type of leadership best suited for optimizing team performance in projects is:
- Democratic leadership
 - Participative leadership
 - Pacesetting leadership
 - Authoritative leadership
10. 'Do it because I said so' is the mantra for project managers who use _____ as the default approach to resolve conflict:
- Collaborating
 - Compromising
 - Accommodating
 - Forcing
11. The first step of project planning is:
- Determine the budget
 - Select the team organizational model
 - Determine project constraints
 - Establish the objectives and scope
12. A prerequisite of effective time management is:
- Having the most advanced software package for project planning, scheduling and control
 - Knowing the dictated project completion date
 - Having a good project structure which identifies the major project deliverables and tasks, and the person responsible for each of them
 - Having a well-staffed scheduling department
13. One of the following statements about risk is true:
- Project risk focuses on identifying, assessing, and eliminating the risks on the project
 - Risk management is all about eliminating risk
 - There are no risk-free projects
 - Project risk is an uncertain event that, even if it occurs, has no effect on project objectives

14. Risk must be considered in the _____ phase and weighed against the potential benefit of the project's success in order to decide if the project should be chosen.
- Closeout
 - Execution
 - Planning
 - Initiation
15. The first step in developing a risk management plan is:
- Analyze the risks.
 - Estimate the likelihood of the risks occurring.
 - Identify potential project risks.
 - Develop a risk mitigation plan.
16. Risk is usually _____ as the project progresses.
- Increased
 - Reduced
 - Unchanged
 - Negligible
17. Resource leveling attempts to:
- Reduce resource requirements by smoothing out period-to period resource assignments
 - Ensure that the budget abnormalities are overcome
 - Reduce the amount of resources so that they can be shared with other endeavors
 - Increase the amount of the project manager's authority so that budget dollars can be appropriated
18. After the celebration of the successful milestone completion, a project manager will:
- Continue to increase the intensity of the project to achieve the next milestone
 - Continue to follow the exact same project plan that helped the team achieve the milestone
 - Allow the team to reflect on finding new ways of approaching the project work
 - Stretch the goals of the project team, making them more tough and rigorous.
19. The analysis stage of developing a log frame is;
- Stakeholder Analysis, Problem Analysis, Analysis of Objectives, Analysis of strategies
 - Problem Analysis, Stakeholder Analysis, Analysis of Objectives, Analysis of Strategies
 - Stakeholder Analysis, Analysis of Objectives, Problem Analysis, Analysis of Strategies
 - Problem Analysis, Stakeholders Analysis, Analysis of Strategies, Analysis of objectives

20. The sequence of developing a log frame involves analysis of;
- Stakeholder, Problem, Objectives, Strategies
 - Problem, Stakeholder, Objectives, Strategies
 - Stakeholder, Objectives, Problem, Strategies
 - Problem, Stakeholders, Strategies, Objectives

SECTION B: SHORT ANSWER QUESTIONS (30 MARKS)

- Outline five (5) roles of a project manager. (5 Marks)
- State the stages involved in the project management cycle. (5 Marks)
- Highlight five (5) differences between monitoring and evaluation in project management. (5 Marks)
- State five (5) factors that determine the success of a health project. (5 Marks)
- Outline three (3) situations when resource levelling is necessary in project management. (3 Marks)
- List four (4) tools used when conducting stakeholder analysis. (2 Marks)
- Outline five (5) uses of a logical framework approach. (5 Marks)

SECTION C: LONG ANSWER QUESTIONS (20 MARKS)

- Explain ten (10) project management activities. (10 Marks)
- Mr. Collins is the project manager of the Panga project which aims at increasing Family Planning uptake in Kakamega county. He works with several stakeholders in the project.
 - List four (4) examples of stakeholders that Mr. Collins can include in the Panga project. (2 Marks)
 - Explain four (4) tools used when conducting stakeholder analysis (8 Marks)